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The Honorable Board of Supervisors ';’:ﬁ“é}fthg ANTONOVICH
County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: RATIFY CHANGES IN WORK AND
PARTIAL ACCEPTANCE AND ACCEPTANCE OF
COMPLETED PUBLIC WORKS CONTRACTS
CITIES OF CARSON, GARDENA, LAWNDALE, HERMOSA BEACH,
LONG BEACH, LOS ANGELES, MANHATTAN BEACH, RANCHO PALOS VERDES,
REDONDO BEACH, AND TORRANCE, AND IN THE
SUN VALLEY COMMUNITY OF THE CITY OF LOS ANGELES
(SUPERVISORIAL DISTRICTS 2, 3, AND 4)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

e Project ID No. FCC0000861 - Sun Valley Watershed - Tuxford Drain,
construct a storm drain and a system to divert nonstorm flows to a water
treatment plant, in the Sun Valley community of the City of Los Angeles (3),
Mike Bubalo Construction Company, Inc., with changes in the amount of
$8,344.13, and a final contract amount of $3,632,386.73 (Partial Acceptance).

e Project ID No. TSM0010151 - Artesia Boulevard, et al., modify and
synchronize traffic signals, in the Cities of Carson, Gardena, Lawndale,
Hermosa Beach, Long Beach, Los Angeles, Manhattan Beach, Rancho Palos
Verdes, Redondo Beach, and Torrance (2 and 4), Steiny and Company, Inc.,
with changes amounting to a credit of $87,385.05, and a final contract amount
of $933,524.49.

“To Enrich Lives Through Effective And Caring Service”
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Boards ratification of Director
of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project ID Nos. FCC0000861 and TSM0010151.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the attachment.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts are a credit of $87,385.05 and an increase in
the amount of $8,344.13, while the total values of the contracts are $933,524.49 and
$3,632,386.73.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.



The Honorable Board of Supervisors
November 13, 2007
- Page 3

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works. '

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,
WILLIAM T FU%

Chief Executive Officer

WTF:DLW
JTS:en

Attachments (2)

c. County Counsel
Office of Affirmative Action Compliance

111307 PW_Ratify Changes in Work.doc



ACCEPTANCE OF CONTRACT (PARTIAL)
November 13, 2007

PROJECT ID NO. FCC0000861 - SUN VALLEY WATERSHED - TUXFORD DRAIN
(in the Sun Valley Community of the City of Los Angeles), Supervisorial District 3

Contractor: Mike Bubalo Construction Co., Inc., 5102 Gayhurst Avenue, Baldwin Park,
California 91706

Project Description:

Construction of a reinforced concrete pipe storm drain and drainage structures, a low-
flow diversion system, a reinforced concrete storage box, landscaping, and other
appurtenant work.

Changes in Work:

(1)  Variations in Bid Quantities $ 8,970.50
(2)  Value Engineering Change Proposal (5,471.72)
(3)  Aeration System 4,845.35

Total $.8.344.13

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various
bid items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2)  The Contractor submitted a value engineering change proposal to use material
that was excavated on-site for pipe bedding instead of importing material. This resulted
in a credit to the contract in the amount shown.

(3) To eliminate odors emanéting from the newly installed low-flow diversion facility,
it was required to install an aeration system in the irrigation cistern. This work was not
shown on the plans.

The costs for [tem 1 were based on contract unit prices. The costs for Item~s 2and 3

were based on time and materials as provided in Subsection 3-3 of the contract
specifications.
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No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on June 21, 2007, in accordance with the plans
and specifications. The contractor has been requested to perform additional work to
adjust the systems pumps to handle harsher conditions than those specified in the
plans.

Rather than delay payment of the retention to the contractor for the completed work,
pursuant to Section 7107 of the California Public Contract Code, we recommend all
retention be released. Once the additional work is completed, we will return to your
Board with our recommendation for final acceptance.

Amount Due Contractor At This Time:

Original contract amount $3,497,690.00
Actual costs of changes in work previously
approved by your Board 126,352.60
Changes in work authorized by the Director '
of Public Works 8,344.13
AMOUNT DUE CONTRACTOR AT THIS TIME $3.632,386.73
RE:en
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ACCEPTANCE OF CONTRACT
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PROJECT ID NO. TSM0010151, ARTESIA BOULEVARD, ET AL. (Cities of Carson,
Gardena, Lawndale, Hermosa Beach, Long Beach, Los Angeles, Manhattan Beach,
Rancho Palos Verdes, Redondo Beach, and Torrance), Supervisorial Districts 2 and 4

Contractor: Steiny and Company, Inc., 12907 East Garvey Boulevard,
Baldwin Park, California 91706

Project Description:

Modification and synchronization of traffic signals.

Project Completion Date:

The contractor completed the project on August 31, 2007, in accordance with the plans
and specifications.

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and to complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities and supplying equipment for the traffic signal systems. The changes
resulted in a credit to the contract in the amount of $87,385.05

Final Contract Amount:

Original contract amount $914,000.00
Actual costs of changes in work previously
approved by your Board 106,909.54
Changes in work authorized by the Director
of Public Works (87,385.05)
FINAL CONTRACT AMOUNT $933,524.49
RE:en



